



Hystax B.V.

1250 Borregas Avenue Sunnyvale, CA 94089 | [info@hystax.com](mailto:info@hystax.com) | +16282511280

## Hystax Acura Cloud Migration Project Milestones

To perform cloud migration project the following steps need to be completed:

1. Identify workloads to be migrated (machines, networking)  
**Result: a list of machines and network settings (security groups, routes, VPNs etc.)**
2. Identify dependencies between business application components.  
**Result: topology of business application used later in a Migration Plan**
3. Recreate network settings on a target platform
4. Replication of business applications (full and incremental)
5. Orchestrated launch of test migrations – configure and test
6. Final Cutover and uninstalling internal replication agents

For any questions, refer to <https://hystax.com/resources/> or contact Hystax support team at [support@hystax.com](mailto:support@hystax.com).