hx

1250 Borregas Avenue Sunnyvale, CA 94089 | <u>info@hystax.com</u> | +1.628 251-12-80

Hystax Acura Cloud Migration Project Milestones

To perform cloud migration project the following steps need to be completed:

- Identify workloads to be migrated (machines, networking)
 Result: a list of machines and network settings (security groups, routes,
 VPNs etc.)
- Identify dependencies between business application components.
 Result: topology of business application used later in a Migration Plan
- 3. Recreate network settings on a target platform
- 4. Replication of business applications (full and incremental)
- 5. Orchestrated launch of test migrations configure and test
- 6. Final Cutover and uninstalling internal replication agents

For any questions, refer to https://hystax.com/resources/ or contact Hystax support team at support@hystax.com.